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1902‐1981 – Wood‐preserving operations were conducted at the 
ACW Facility   
1983 – Site placed on the NPL
1985 – ROD signed – On‐facility containment Cell
1994 – OU2 ROD –NAPL extraction
1998 – Construction completion of the NAPL Recovery system 
1999 – Soil Removal Actions / OU1 ROD  ‐ Construction of low‐
permeability cap over the stabilized surface impoundments
2009 – Black & Veatch issued Task Order for OU3 – off‐facility dioxin 
and PAH contamination
2011 ‐ NAPL Recovery system terminated
2016 – Site‐wide ROD signed
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Identify Stakeholders
 Sanders Beach Community (surrounding residential 

community)
 Pensacola Yacht Club
 City of Pensacola
 Escambia County
 Florida Dept. of Environmental Protection (FDEP)
 Environmental Project Agency 
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Areas that have
common 
characteristics 
which effect the 
remedial 
alternative 
selection.  

Contaminated Media Zones 
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CMZ‐1 : Main Source Area/ Barrier Wall with Cap
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CMZ‐2 : 
Extended NAPL 
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dissolved 
phase 
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CMZ‐3 : Secondary Source Zone / ISCO/ISEB Barriers
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CMZ – 4 : Surface 
Soil Contamination 
/ Excavation

Dioxin  
concentrations 
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Principal Threat 
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CMZ – 5 : Groundwater Plume / ISEB Barrier
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Projected Remedial Sequencing
RA Schedule Sequence  Why? 

Off‐Facility Soil Excavation and Onsite 
Consolidation 

Protect against direct contact threat to the 
surrounding community (Sanders Beach)

Steam Enhanced Extraction  Effect on Barrier Wall; remove second 
largest mass of NAPL off site

On‐Facility Surface Soil Excavation, ECC 
Construction 

Eliminate Principal Threat Waste 

Barrier Wall w/ Cap Construction  Containment of Source Area (largest mass 
of NAPL)

ISCO/ISEB Biobarriers Construction / 
Operation 

Protection of Bay
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Projected Remedial Phasing

Part 1 Barrier Wall with Cap and 
Offsite Residential Surface Soil 
Excavation

Part 2 Steam Enhanced Extraction 

Part 3 ISCO/ ISEB Barriers
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Stakeholder Engagement Activities

• Assisted EPA with Property Access within Sanders Beach Community
• Meetings with EPA and FDEP throughout FS / Remedy Selection Process
• Assisted EPA with Proposed Plan and Record of Decision 
• Meetings with City officials to determine Site Reuse Plans throughout 

Remedial Design Process


