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Cause, Discovery, Progression of Action
Sixty‐Acre Pharmaceutical R&D and Pilot Plant Facility 

( 25 Buildings, 1 Million  SF )
Extensive Environmental Investigations for 30 Years, 

Active Remediation for 27 Years

1938 Initially 30 Acres Developed, Railroad Spur 
Constructed

1940s Four Wastewater Surface Impoundments 
Constructed

1950s ‐
1980s

Additional Buildings Constructed, USTs 
Closed/Removed

1961 Additional 30 Acres Purchased to Southeast

1984 Environmental Investigations Initiated

1985 Initial ACO with NJDEP

1990s WWTP Constructed, more USTs Closed/Removed

1991 NJPDES – DGW Permit Issued

1994 Groundwater Extraction System (GWES) 
Installed/Operational and Second ACO with NJDEP

1994 Discontinued use of last USTs. All other USTs 
removed prior to 1988

1997 Reduction in Site Production Well Pumping Regime

1998 USEPA Issues Draft HSWA Permit for Site
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Project Timeline
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SWMUs and Groundwater Extraction System (GWES)
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Project Closure Strategy

• CSCR ‐ Comprehensive Site Conditions Report
• Develop Cost Effective Site‐Wide Remedial Strategy to Bring Site to 
Closure

• Obtain NJDEP/USEPA Acceptance of Proposed Strategy
• Implement Site‐Wide Remedial Strategy
• Monitor Effectiveness and Update Strategy As Needed
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ACO Compliance Strategy
• Maintain and Monitor Hydraulic Control with Groundwater Extraction 
System (GWES)

• Address Confirmed Site‐Related Constituents that Contribute to GW 
Contamination:

• Remedial Objectives and Technologies Developed for Residual 
Contamination Areas (RCAs) to Reduce Concentrations to Allow Natural 
Attenuation of GW and Eventual Shut Down of GWES

• Benzene • Chloroform
• Toluene • Methanol
• Carbon Tetrachloride • Methylene Chloride
• 1,4-Dioxane • Chlorobenzene



March 29, 31 and April 1, 2021

Residual Contamination Areas (RCAs)
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Cost‐Benefit Analysis Conclusion

• Cost Savings realized if GWES operating period is reduced at 
least 15 years to a 25‐year operational period
• Pilot Testing conducted to confirm feasibility and cost savings 
of more aggressive RCA remedial strategy
• Impact of GWES upgrades/replacement could easily 
accelerate cost of “status quo” and RCA Return on 
Investment



March 29, 31 and April 1, 2021

RCA Pilot Study

Conducted Pilot‐Testing of Four Remedial Technologies to 
Remediate RCAs: 
• Soil‐Vapor Extraction 
• Dual‐Phase Extraction
• Air Sparging
• Enhanced Bioremediation (Biosparging)
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RCA Remediation Implementation

• High Vacuum DPE at RCAs with High 
Toluene and Benzene to Address Mass 
Removal 

• Enhanced Biosparging at RCAs with 
Toluene, Methanol, MTBE and 1,4‐
Dioxane (Cometabolic Biodegradation)

• Enhanced Biosparging Following DPE to 
Address Reduced Levels of Benzene and 
Toluene
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RCA Remedial Systems
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RCA Remedial Systems
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High Vacuum Dual‐Phase Extraction Well Couplet Design
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Site‐Wide Remedial Strategy
•Maintain Existing GWES to provide Hydraulic Control in 
Compliance with ACO
• Implement RCA Remediation to Address RCAs Contribution 
to Groundwater
• Remediate RCAs to Remedial Objectives that Comply with 
Natural Attenuation Remedy
• Shutdown GWES and Implement Monitored Natural 
Attenuation of Groundwater with a Classification Exception 
Area (CEA)
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Cessation of Operations
NJDEP Site Remediation Reform Act
• Combined New ISRA Case with existing ACO
• RCRA 2020 GPRA Site with LSRP, NJDEP and USEPA Oversight
• Due Diligence Assessment 
• Closure of Two RCRA Hazardous Waste Storage Facilities
• Closure of Nine Spill USTs, Deed Notice/Engineering Control 
and Remedial Action Permits (RAPs)
• Continued Implementation of Remedial Actions 
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Property Sale
Brownfield Developers/University/Train Station
• Liability Transfer
• Developer Assumes Remedial Strategy
• Proposed Mixed‐Use Development

• Issues
•Multiple Stakeholders RP/USEPA/NJDEP/Developer/College
• Demolition
• Financial Assurance – NJDEP/USEPA
• Vapor Intrusion
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Proposed Redevelopment
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Ongoing Redevelopment
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Ongoing Redevelopment
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Summary and Lessons Learned
• Site‐Wide Strategy Development
• Comprehensive Site Conditions Report
• RCA Remediation in Concert with Groundwater Extraction 
and Treatment System
•Mobile Remediation Trailers Addressed Multiple RCAs Cost 
Effectively

• Look Beyond Status Quo to Meet Remedial Action Objectives
• Effective Implementation Resulted in Sale and Redevelopment 
of the Brownfields Property


