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75 Years of Airbase Operations
• August 1946 Vermont 

Air National Guard 
134th Fighter 
Squadron recognized

• P‐51, F‐89D, F‐4D
• 1986 F‐16 Fighting 

Falcon
• 2019 F‐35 Lightning II

P‐51 Mustang

F‐16

7 Environmental Restoration Program Sites:
• FT001 – Former Fire Department Training Area & 

Old Landfill
• FL002 – Former Construction Debris Landfill 
• DP003 – Pumps, Oils, Lubricants (POL) Pumphouse
• SD004 – Stormwater Drainage Ditch
• SS005A – Former Refueling Pits
• SS005B – Former POL Pumphouse and Underground 

Storage Tanks (USTs)
• DP006 – AOC Former Oil Pit
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Site 3

Site 5B

Site 5A

Site 1

Source:  Google Maps
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History of Decisions
Regulatory Lead – Vermont Department of Environmental 
Conservation

• Following a CERCLA‐like process

• Site Characterization – 1980’s
• Interim Actions – 2000’s (SVE, MPE, LNAPL Recovery, Hyd. 
Containment)

• Remedial Investigation Report – March 2010
• Feasibility Study – August 2010
• Proposed Plan / Record of Decision – November 2010
• Remedial Design – December 2011
• Remedial Construction – 2012
• Remedial Action Construction Completion Report – April 2013

Operation, Maintenance, Monitoring 
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OM&M under a Performance‐Based Contract

• Implementation of the Final Remedies and OM&M was conducted 
under competitively procured PBC with specific metrics:
• RIP within specific date for each Site (6 total)
• Maintain high system run times (90 to 95%) for each system
• Attain no measurable LNAPL (<0.01 ft) in Monitoring Wells
• Achieve % Reductions in COC concentrations in GW
• Achieve Site Remediation Goals (MCLs) in Seeps
• Receive DEC approval to shut down systems
• Approval of NFRAP DD (ANG and VT DEC)

• Achieve Site Management Activities Complete status from VTDEC
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Optimization is Key
• Establish Metrics (Final and 
Intermediate)

• Track Progress – Dashboards
• Engage Subject Matter Experts Routinely 
to Review Progress
• Trends via Data Analytics, Operational 
Challenges

• If progress is not sufficient, ACT!
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Integrated Optimization during OMM
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• Routine RPO calls with team and SME (Monthly or 
Quarterly)

• Assessment of performance relative to metrics
• Identification of activities necessary to enhance 

performance
• Facilitation of regulatory approval when needed

• RA WP addenda
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Optimization Output
Resampling of Key Wells
Redevelopment of Wells
LTMO – Assessment of location, frequency, and analytes 
needed for each site (ongoing)
Brushing/cleaning of HDD SVE wells due to corrosion
Focused treatment in areas of rebound
• AC‐Based injections
• Supplemental AS/SVE Wells
• Packer Installation in HDD AS wells

Iron Fouling of 
Process Pipes

AC‐Based 
injections in 
areas of 
COC 
rebound

Packer in HDD 
wells to focus 
sparge in distal 
well end
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Site 1
• June 2012 – Startup of AS/SVE system
• February 2013 – LNAPL no longer 

measurable
• November 2014 – Rebound Assessment
• May 2015 – Restart
• August 2015 – Rebound Assessment, V1‐

MW5 remains above SRGs
• April 2016 – Restart in Focused Areas
• May 2016 – Shutdown
• May 2018 – No Further Remedial Action 

Required for non‐PFAS COCs from VT 
DEC

• May 2018 to Present – Continued OMM 
for PFAS treatment system

1,740 lbs VOCs removed
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Site 3
• May 2012 – Startup of expanded multi 

phase extraction with enhanced bio and 
ISCO

• July 2013 – LNAPL no longer measurable
• January 2014 – Rebound Assessment
• February 2014 – Restart in Focused Areas
• March 2014 – Rebound Assessment
• August 2014 – Restart in Focused Areas
• October 2014 – Rebound Assessment, V3‐

MW‐15 remains above SRGs
• October 2015 – Focused AC‐Based 

Injections (BOS®200)
• March 2016 – V3‐MW15R Installed
• July 2018 – Restart 
• November 2018 – Shutdown
• April 2019 – No Further Remedial Action 

Required from VT DEC

15,492 lbs VOCs removed
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Site 5A • October 2012 – AS/SVE with HDD Startup
• October 2013 – LNAPL no longer measurable
• February 2014 – Approval to remove catalytic 

oxidizer vapor treatment
• May 2015 – Rebound Assessment
• June 2015 – Restart with Focused AS/SVE
• June 2016 – Rebound Assessment, V5‐MW‐11 

above SRGs for TMB and naphthalene
• September 2016 – Focused sparging at well AS‐

A
• March 2017 – Rebound Assessment
• January 2018 – System Operated with SVE due 

to low gw elevations
• July 2018 – Inflatable Packer installed in AS‐A to 

promote sparging at the distal end of the well
• August 2018 – Restart focused at well AS‐A
• November 2018 – System Shutdown
• April 2019 – No Further Remedial Action 

Required from VT DEC

24,165 lbs VOCs removed
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Site 5B
• April 2012 – AS/SVE/MPE System Startup
• July 2013 – LNAPL no longer measurable
• October 2014 – Rebound Assessment
• October 2015 – Focused AC‐Based Injections 

(BOS®200) in V5‐MW06 area
• March 2016 – Rebound Observed V5‐MW06
• October 2016 – Focused SVE operation
• December 2016 – Installation of 3 additional AS 

wells in V5‐MW06 
• January 2017 – Restart Focused AS/SVE at 3 new 

wells
• June 2017 – System Shutdown
• May 2018 – No Further Remedial Action 

Required from VTDEC

24,625 lbs VOCs removed during system operations
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The Outcome
• Average run times exceeded 
98% for treatment systems in 
northern winter climate

• Achieved ~$300K savings in 
operations through 
optimization actives (not 
including savings in avoiding 
future operations)

• Achieve Closure at 4 IRP Sites 
in 6 – 7 years after 
implementation of Final 
Remedies

• Achieved full contract value by 
meeting all operational and 
closure metrics for these sites

• Performance Based 
Contracts pushed the 
team to aggressively 
optimize systems

• Remedial Process 
Optimization was key to 
staying on track and 
progressing to Site Closure

• PBC allowed flexibility to 
modify approaches once 
in OM&M phase

• Engaging the regulator 
early and often minimized 
transactional and 
administrative burden

The Take‐Away
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Wrap Up
• No Further Remedial Action Planned achieved 
for four sites

• NFRAP DD achieved for three sites described 
in this presentation
• Site 1 – Continued operation (PFAS treatment) 
• Site 2 – Long term rebound assessment
• Site 4 – Rebound Assessment
• Site 6 – No remediation required, AOC closed

• Site 3, 5A, 5B were completely 
decommissioned Summer 2020 and returned 
to original use for ANG

Thank you to Project Team:
Verónica Brieno Rankin, LL.M., Environmental Restoration Branch, NGB/A4VR
Richard Spiese, Site Manager, Vermont Department of Environmental 
Conservation
Shannon Kelly, Environmental Program Manager, Vermont Air National Guard
Peter Dufault, State Environmental Officer, Vermont Air National Guard


