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ABSTRACT 

The 1 OO-HR -3 Groundwater Operable Unit (OU) at the Hanford Site underlies three fonner plutonium 
production reactors and the associated infrastructUre at the 100-D and 100-H Areas. The primary 
contaminant of concern at the site is hexavalent chromium; the secondary contaminants are strontium-90, 
technetium-99, tritium, uranium, and nitrate. The hexavalent chromium plume is the largest plume of its 
type in the state of Washington, covering an area of approximately 7 km2 (2.7 mi2

) with concentrations 
greater than 20 Jlg/L. Concentrations range from 60,000 Jlg/L near the fonner dichromate transfer station 
in the 100-D Area to large areas of20 to 100 Jlg/L across much of the plume area. Pump-and-treat 
operations began in 1997 and continued into 2010 at a limited scale of approximately 200 gal/min. 
Remediation of groundwater has been fairly successful in reaching remedial action objectives (RAOs) of 
20 JlglL over a limited region at the 100-H, but less effective at 100-D. In 2000, an in situ, penneable 
reactive barrier was installed downgradient of the hotspot in 100-D as a second remedy. The RAOs are 
still being exceeded over a large portion of the area. The CH2M HILL Plateau Remediation Company 
was awarded the remediation contract for groundwater in 2008 and initiated a remedial process 
optimization study consisting of modeling and technical studies intended to enhance the remediation. As a 
result of the study, 1,400 gal/min of expanded treatment capacity are being implemented. These new 
systems are designed to meet 2012 and 2020 target milestones for protection of the Columbia River and 
cleanup of the groundwater plumes. 

INTRODUCTION 

The Hanford Site in Washington State served as the primary plutonium production facility in the United 
States. The 100-D and 100-H Areas at the Hanford Site contain three of the nine plutonium production 
reactors constructed at Hanford. These are the D reactor, one of the original three reactors constructed 
during World War II, and the DR and H reactors, which were the ftrst reactors constructed following the 
initiation of the Cold War in 1947 [1,2,3]. These reactors used sodium dichromate in their cooling water 
to prevent corrosion of the tubes within the reactor pile. Cladded fuel slugs were loaded into the front side 
of the reactor and discharged on the back side of the reactor into a water-ftlled fuel storage basin that 
allowed the slugs time to cool thermally and radioactively. Approximately 25,000 gal/min of water 
containing 2 mglL of sodium dichromate was sent through the tubes in the pile during the early years of 
operations! for cooling [4]. The sodium dichromate prevented corrosion during this process. As reactor 
operations continued, engineers optimized the operating concentration at approximately 700 Jlg/L in the 
cooling water. Until 1953, the sodium dichromate was shipped to the site in bags and mixed on site; 
subsequently, a 70 molar stock solution was delivered to the site by rail to save money and mixed to the 

! D Reactor operated from December 17, 1944 to June 26, 1967. DR Reactor operated from October 3, 1950, to 
December 30, 1964. H Reactor operated from October 29, 1949, to April 21, 1965. 
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operating concentration. Releases of large volumes of cooling water from basins and trenches, in 
combination with point sources of stock solution from rail car unloading facilities and leaks in 
distribution piping, resulted in contamination of a large portion of the groundwater and the vadose zone in 
the 100-D and 100-H Areas with hexavalent chromium. 

Consequently, the 100-D and 
100-H Areas were designated 
under the CERCLA program. The 
100-DR-l, 100-DR-2, 100-HR-l 
and 100-HR-2 Soil Operable Units 
(OU) were designated along with 
the 100-HR-3 Groundwater ou. 
Despite the name, the 100-HR-3 
OU includes both the 100-D and 
the 100-H Areas. The OU includes 
the northern-most portion of the 
Hanford Site and includes the 
intervening space that contains the 
tip or Hom of the Hanford Site. 
Under the Tri-Party Agreement [5] 

between the U.S. Department of 
Energy (DOE), the U.S. 
Environmental Protection Agency 
(EPA), and the Washington State 
Department of Ecology (Ecology), 
Ecology is the lead regulator on the 
100-HR-3 OU (Fig. 1). 

HYDROGEOLOGIC 
SETTING 

The Hanford Site consists of the 

L : ~ Site Boundary 

D Groundwater Operable Units 

_Areas 

Basalt Above Water Table 

L I 

I 

plio-pleistocene Hanford formation Fig.I. Location of the lOO-HR-3 OU [6] 

overlying the Ringold Formation, which overlies the Columbia River Basalt Group. The aquifer in the 
100-HR-3 OU is underlain by the Ringold upper mud (RUM) unit. The surface of the RUM is 
characterized by local depressions and ridges with relief on the order of several meters; there is a broader 
east-west trending high in the RUM along the north side of the Hom several hundred meters south of the 
river. Overlying the RUM in the 100-D Area is the Ringold E unit that constitutes much of the saturated 
zone and then the Hanford formation that comprises the vadose zone. Further east across the Hom and 
100-H Area the Ringold E has been eroded and the Hanford formation unconformably overlies the RUM 
where it makes up both the aquifer and vadose zone. Consequently, the aquifer is marked by a facies 
change along the east side of the 100-D 

Area wherein it transitions from Ringold E to the Hanford formation to the east (Fig. 2). The Ringold E is 
somewhat more heterogeneous than the Hanford formation with a hydraulic conductivity on the order of 
30 ftlday versus approximately 200 ftlday in the Hanford formation [22]. 
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Fig. 2. Schematic Cross Section Across the lOO-HR-3 Operable Unit [7] 

Groundwater flows toward the Hom and the northern tip of the site from the 200 Area to the south. 
Groundwater flows north from an elevation of 121 to 122 m in the 200-East Area through the Gable Gap 
across a broad plain with a low gradient through 120 m to approximately 118 m at the 100-D Area with a 
significant increase in gradient to the east over to 100-H Area at approximately 116 m. Consequently, the 
100-D Area is marked by lower gradients and an inflection point as water flowing into the Hom turns 
towards the lower water levels at 100-H. 

Groundwater flow also is shaped by the annual and diurnal cycles of flow in the Columbia River that 
causes river stage changes up to 3 m annually; daily fluctuations on the order of 2 m are observed 
depending upon requirements at dams upstream. 

NATURE AND EXTENT OF CONTAMINATION 

Contamination in the 100-HR-3 OU consists primarily of hexavalent chromium with lesser amounts of 
nitrate and localized strontium-90 in the 100-H Area. A remedial investigation! feasibility study [6,7] 
currently is in progress in the 100-HR-3 OU that will lead to the final Record of Decision (ROD). The 
focus in this paper is the hexavalent chromium remediation under the interim RODs [8,9]. Hexavalent 
chromium is found in groundwater from the 100-D Area across the Hom to 100-H Area (Fig. 3). Since 
remediation activities began following the 1996 interim ROD, an additional area of contaminated 
groundwater has been found in the southwest 100-D Area [10]. Concentrations range from 70,000 /!g/L in 
a local area at 100-D in the vicinity of the old sodium dichromate rail transfer station to broad areas less 
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than 100 Ilg/L across the Hom into 100-H [11]. There is a zone of relatively clean water that divides the 

Mric:ring W" 

• ElrtredionWeil 

InJlldlonWeil 

+ .t4Iifw Tube 

fill 2001 Henvaln Qvomjum PIun, I 
Cr;>"20ugIlWld<50ug!\. 

c=] O>"'100 U¢ I /'Id<5QOIIQA. 

LJ er u SOOugIllOO<',OOOU9'l 

LJ Cr u 1,000 ug.'lMd <2.000ug,\. 

PwnpIrld TI NIBuilcings ", O".2,OOOugA..andc5,OOOugl\. 

...... 11.91" "' O"5.000U~ 

100~ 

Fig. 3. Hexavalent Chromium Concentrations in Groundwater at the lOO-HR-3 OU 

plume in the 100-D Area in the vicinity of the 182-D Reservoir, a water supply structure that provides 
emergency fIre suppression and special process water to the Hanford Site as a secondary supply to the 
182-B Reservoir. 

The hexavalent chromium groundwater contamination is divided geographically in to four regions: 1) the 
D South plume, 2) the D North plume, 3) the Hom plume, and 4) the H plume. The present-day 
expression of these plumes represents the culmination of anthropogenic and natural processes over a 
period of 65 years at the lOO-D Area and approximately 55 years at the 100-H Area; the area is 
characterized by hexavalent chromium entering the environment at or near land surface and subsequently 
migrating through the vadose zone and groundwater to the Columbia River. Additional amounts of 
hexavalent chromium were discharged directly to the Columbia River via large outfall pipes following 
passage through the reactors and a period of time in cooling ponds. Of the remnants of hexavalent 
chromium that are observed in the fIeld today, the largest concentrations are observed in a groundwater 
"hotspot" area at the D South plume where concentrations have approached 70,000 Ilg/L. 

The exact nature and extent of hexavalent chromium in the vadose zone is not well understood; most of 
the characterization and remediation activities in the vadose zone have focused on radioactive 
constituents. Evidence has been obtained for additional hexavalent chromium in the vadose zone by the 
cognizant contractor, Washington Closure Hanford eWCR). In places where the vadose zone has been 
shielded from deep percolation by vegetation cover, consolidated or very fIne-grained materials, or 
concrete and asphalt at the surface, hexavalent chromium is likely to remain in the soil column. In places 
where the surface has been disturbed and gravelly with no plant cover, a signifIcant portion of the annual 
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precipitation is likely to have infiltrated through any mobile hexavalent chromium in the soil column and 
leached it down into the aquifer. This is consistent with studies at the Pacific Northwest National 
Laboratory [12], which suggest that approximately 95 percent of the hexavalent chromium is flushed out 
of the vadose zone in one or two pore volumes taken together with another series of studies at PNNL that 
indicate that deep percolation through disturbed surfaces at Hanford may approach 75 percent of the 
annual precipitation of approximately 6 inches [13,14,15]. More study is necessary to understand the 
nature and extent of the hexavalent chromium contamination in the area; additional characterization is 
being conducted in FY 2011 to fill this data gap through a remedial investigation/feasibility study [7]. 

There are several different source terms for the hexavalent chromium that must be integrated to 
understand its present-day distribution in the environment. During the early years of operation (1944-53), 
the sodium dichromate was delivered to the site in dry form in bags and mixed on site to form the 2 mg/L 
level in the cooling water for the reactors. Given the high level of throughput, large groundwater mounds 
formed in the areas adjacent to the reactors. Beginning in 1953, the concentrated sodium dichromate stock 
solution was utilized for several years. By the time operations began at H reactor in 1956, operational 
experience indicated that 700 ).tgIL provided sufficient chromium protection and less concentrated 
solutions were used. Consequently, groundwater contamination at lower concentrations is observed at 
100-H. In addition, there have been the leaks and spills related to the sodium dichromate stock solution 
and the dichromate distribution piping system. Finally, there are a number of other sites in the vicinity of 
the reactors where sodium dichromate was released to the environment through either planned or 

unplanned releases. 

In 1967, an infiltration test was conducted at a trench east of the 107 DR retention basin in the northeast 
portion ofthe 1OO-D Area. The test was conducted from March 7 to June 26,1967, during which time 
3.4 x 109 gal of reactor effluent infiltrated through the trench bottom at an average rate of 1,500 
gal/minlft2. Groundwater mounding of approximately 3 m (10ft) occurred in the vicinity of the trench 
generating a vertical downward gradient and enhanced radial flow inland and across the hom [2]. 

REMEDIATION 

In 1996, a ROD was issued for the 100-HR-3 OU [8], which provided for the application of a pump-and­
treat remedy to treat the hexavalent chromium plume for the purposes of protecting the river and 
providing information that would lead to the final remedy. In response, a relatively small system was 
developed called the HR-3 pump-and-treat system was designed to treat the known extent of the plume at 
that time [16,17]. A pair of 100 gal/min trains containing ion exchange resin were placed in the old 
warehouse building at 100-H, which pumped from 6 extraction wells at H and injected into 3 wells at H 
and also included 4 wells from the north part of 100-D along the river. This D water was injected at H. A 
regenerable ion exchange resin is utilized at this plant, which is shipped off site and cleaned and returned. 
This system has been reconfigured several times over the years and has done a reasonable job of 
remediating the far eastern extent of the contamination in the OU. 

Further characterization and monitoring of the 1OO-D portion of the OU revealed high concentrations in 
the southwest portion of the 1OO-D Area [10]. Two actions occurred in response to these findings: 1) a 
ROD Amendment was issued in 2000 [9] that authorized the use of an in-situ redox manipulation (ISRM) 
barrier in the D South plume, and 2) a second pump-and-treat system was constructed. The DR-5 
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pump-and-treat system was established in 2002 to treat these high-concentration zones. The system is 

small, consisting of 4 extraction wells and 1 injection well. 

The Ambient Water Quality Standard for hexavalent chromium in Washington State is 10 /-lg/L. A 
dilution attenuation factor (DAF) of 1: 1 is allowed for compliance in the Interim ROD; consequently, 20 

/-lg/L is the prescribed compliance level in the aquifer. 

Both the pump-and-treat and the ISRM continue to operate. Portions of the ISRM Barrier continue to 
function well while other portions have experienced breakthrough [18]. The thickness of the aquifer tends 

to decrease to the northeast along the barrier. As the aquifer thickness decreases, the reactive capacity also 
decreases as the aquifer discharge is forced through a smaller thickness of the aquifer more rapidly. The 

thinnest portion of the aquifer is downgradient of the D South "hotspot." 

In 2007, Ecology published a paper that described the state of the Hanford Site groundwater remediation 
strategy, the lessons learned, and the path forward [19]. In this paper, Ecology concluded that pump-and­

treat systems such as those in 100-HR-3 " ... provided a meaningful approach to address certain 

contaminants" with the caveat that the deployment" ... was too small in scale" and that efforts to deploy 
innovative technologies and scale-up approved remedies was hampered by budget constraints. 

Shortly thereafter, several events occurred that enabled more aggressive remediation at the Hanford Site. 
CH2M Hill Plateau Remediation Corporation (CHPRC) was awarded the contract that includes 

groundwater cleanup at the Hanford Site, target milestones to protect the Columbia River by 2012 and 
cleanup the contamination plumes by 2020, along with the passage of the American Recover and 

Reinvestment Act (ARRA) of2009 [20]. A remedial process optimization (RPO) was initiated in October 

of 2008 following award of the contract to CHPRC. 

The RPO efforts have focused on the expansion of the remedial systems to achieve the RAOs within 

specified timeframes. The primary objectives for the RPO designs are (a) to prevent the discharge of 
hexavalent chromium to the Columbia River at concentrations exceeding those considered protective of 

aquatic life in the river and riverbed sediments by the year 2012; and (b) aquifer restoration inland by 

attaining the Washington State Standard of 48 /-lg/L by the year 2020. The objectives related to achieving 
river protection by 2012 and target cleanup levels by 2020 will be met, at a minimum, by pumping 

groundwater from existing and proposed extraction wells located within and around the contaminated 

areas and removing hexavalent chromium from the groundwater by treatment at ex situ facilities. 

Groundwater flow and contaminant transport modeling was performed to calculate appropriate pumping 

rates for injection and extraction wells to achieve the RPO objectives. A groundwater flow model was 
developed that encompasses 100-K, 100-N, 100-D, and 100-H Areas to support design of pump-and-treat 

interim remedies and to evaluate the performance of the pump-and-treat systems. 

The groundwater flow model was developed to simulate the operations of the pump-an-treat systems at 

the OUs. Model development was based on various sources of information including the Model Data 
Package [21] developed for that reason by CHPRC for each OU. The modeling is documented in a 

technical memorandum [22]. The model was calibrated using continuous water level data from 
monitoring wells in the 100-K, 100-D, and 100-H Areas from January 2006 through June 2009. Particle 

tracking was implemented to develop "capture efficiency" maps to depict likely system performance by 
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estimating hydraulic containment extent under transient conditions. A contaminant transport model was 
then developed to simulate the migration of hexavalent chromium in the 100 Areas, using a dual-domain 
approach that describes advective transport in the mobile domain and mass-transfer between the immobile 

and mobile domains. The model timeframe was extended to facilitate comparative predictive simulations 

of various remedial alternatives for each OU. 

During the initial stages of the RPO effort, an expanded pump-and-treat system at 100-HR-3 was 

developed that included 47 injection and extraction wells, focused primarily on meeting the 2012 river 
protection milestone. However, this initial stage modeling clearly showed additional system expansion 

was required to meet the 2020 aquifer cleanup milestone. The extraction/injection well configuration was 

expanded and additional modeling was conducted to optimize the well field and to develop a design that 
has a reasonable likelihood of meeting both the river protection and aquifer restoration goals based on our 

best available understanding of the hydrogeology of the system. 

The resulting pump-and-treat system design consists of70 "new" and 33existing extraction and injection 

wells for a total capacity of 1,400 gal/min. Under the proposed well configuration most extraction wells 
are designed to operate at 15 to 20 gal/min with most injection wells operating at 40 to 60 gal/min. 

Contaminated water will be treated at two new plants, the DX plant in the 100-D Area with a capacity of 
600 gal/min and the HX plant in the 100-H Area with a capacity of 800 gal/min. The DX plant is on line 

as of December 2010 with the HX plant following later in 2011. The system is designed to provide 

hydraulic gradient control for plume containment and expedited mass removal. 

The expected remediation based on these modeling design studies is shown in Fig. 4 for 2012 and 2020. 
The remediated plume configurations suggest that the pump-and-treat system design at DX and HX will 

be able to achieve the target milestones. Drilling of the new extraction and injection wells is complete and 

the well development data suggests that the planned pumping scenarios are achievable. 

IMPLEMENTATION CONSTRAINTS 

There are a number of interesting cultural, environmental, and fiscal constraints involved in a project of 

this nature. The 100-HR-3 OU is located in a culturally sensitive and environmentally sensitive area. 
Several fortuitous events came together to allow the funding for the project to proceed. 

The northern portion of the Hanford Site has a number of culturally sensitive sites predominantly relating 
to historical Native American usage of the land. The 100-D and 1 OO-H Areas contain a number of sites 

that were historically inhabited by the local tribes. These include fishing grounds, villages, burial sites, 

and spiritual sites. Many of these places are in close proximity to the Columbia River; consequently, 

placement of wells very close to the river is difficult. 

The area also is marked by a number of Bald Eagle roosting areas, particularly in the zone north of the 

100-H Area. During the eagle roosting season, from November to March each year, well drilling and 

other disturbances are severely limited to approximately 4 hours in the middle of the day; therefore, rates 
of progress during this time are limited. 

These systems were funded with a combination of baseline and ARRA funding to complete the array of 
design, construction, and well-drilling activities. The RPO design was completed prior to the signature of 
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Fig. 4. Projected Remediation in Groundwater, 2012 (top) and 2020 at the 100-HR-3 OU 
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the ARRA by President Obama in February 2009; therefore CHPRC had an implementable plan that was 
ready for engineering, procurement, and construction. Subsequently, funding came together to allow for 
initiation of the project. 

DISCUSSION AND CONCLUSIONS 

Active remediation of groundwater is ongoing in the 100-HR-3 Ou. Two remedies are in place under 
interim RODs: pump-and-treat and the in situ redox manipulation barrier. CHPRC is significantly 
expanding the pump-and-treat from approximately 200 to 1,400 gal/min. Extensive design and analysis 
work suggests that a network of approximately 100 extraction and injection wells feeding two pump-and­
treat plants provides a reasonable approach to meeting 2012 and 2020 milestones. 

Additional design work was conducted to develop an optimized solution that could meet the needs of both 
target milestones. It became clear that it was necessary to inject into the interior of the large diffuse plume 
in order to divide the plume into smaller pieces that could be remediated more quickly. An important 
design consideration was to ensure that injected water developed gradients that would set up a capture 
zone to capture displaced contaminated groundwater in downgradient extraction wells. 

Contaminated water will be treated at two new plants, the DX plant in the 100-D Area with a capacity of 

600 gal/min and the HX plant in the 100-H Area with a capacity of 800 gal/min. The DX plant is on line 
as of December 20 I 0 with the HX plant following later in 20 II. 

In summary, extensive analyses have been conducted of the likely performance of the DX and HX pump­
and-treat systems. These analyses suggest that the systems will be capable of meeting 2012 and 2020 
target milestones. 
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