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EXECUTIVE SUMMARY 
 

The objective of this cost and performance report is to summarize the results, review the performance, 
and draw lessons learned for future applications from the persulfate injection pilot test conducted at 
Operable Unit 20 (OU-20), Naval Air Station (NAS) North Island in San Diego, California. 
 
The pilot injection test of persulfate was conducted at the Building C-40 site located within OU-20 NAS 
North Island between November 2006 and June 2007.  The treatment was targeted in a chlorinated 
volatile organic compound (CVOC) source area with groundwater containing primarily trichloroethylene 
(TCE).  The field pilot tests were conducted after site-specific bench-scale tests showed that persulfate 
would be effective at this site.  The generation of the highly reactive sulfate radical was reported to have 
been initiated by low temperature heat activation at ambient groundwater temperature (20 to 24 °C).  The 
persulfate and sulfate radicals are strong oxidants that react with reduced organic matter (and CVOC 
contaminants) to form sulfate ions.  
 
Site lithology consists of interbedded layers of poorly graded fine to very fine sand and silty sand.  The 
depth to groundwater ranged from 19.3 to 20.3 ft below ground surface (bgs) and groundwater was 
present as an unconfined aquifer at this site.  The pilot treatment was targeted at a 10-foot depth interval 
of 44 to 54 ft bgs, where much of the CVOC contamination was sequestered. 
 
Persulfate was introduced into the target aquifer zone through a recirculation system consisting of four 
extraction wells located at the corners of a diamond-shaped treatment area, along with an injection well in 
the center.  The oxidant was injected continuously for the most part from January 26 to February 1, 2007.  
Four performance monitoring wells were also installed between the central injection well and each of the 
extraction wells.  An additional monitoring well was installed just beyond the downgradient edge of the 
array to monitor for potential downgradient migration of contaminants or oxidant.  Soil vapor probes were 
also installed at the site to monitor any CVOCs escaping into the atmosphere.  
 
There was an immediate sharp decline in the TCE levels at the site following the day 7 and 19 post-
treatment monitoring.  However, the monitoring wells within the treatment zone exhibited varying levels 
of rebound.  This sharp decline in TCE levels immediately following oxidant injection indicated that the 
oxidant distribution was successful.  The subsequent rebound appears to be largely due to influx of 
contaminated groundwater from the surrounding aquifer.  The wells further away from the central 
injection point showed relatively slower decline in the contaminant levels than the wells in the immediate 
vicinity of the injection point.  Oxidation reduction potential (ORP), dissolved oxygen (DO), and pH 
responded sharply to the persulfate injection.  ORP rose sharply in several wells, whereas pH declined 
sharply.  These trends are along expected lines for generation of strongly oxidizing conditions in the 
aquifer.  The oxidizing conditions also remobilized certain trace metals in the aquifer.  
 
There are certain limitations to the technology such as the continued co-existence of both TCE and 
residual persulfate in many of the treatment area wells (and in many cases, rebound of TCE levels) 
towards the end of the 60-day and 90-day post-treatment monitoring periods.  This phenomenon may 
indicate that in addition to a stoichiometric presence of persulfate in the groundwater, some threshold 
concentration of persulfate may be required to initiate CVOC-persulfate reactions or at least drive the 
kinetics of the reactions to a level where further declines in TCE are noticeable.  Furthermore, the lower 
levels of persulfate reaching the wells further away from the injection point may indicate retardation of 
the oxidant by CVOCs and natural organic matter in the soil.  The decline of TCE and cis-DCE 
concentrations in these wells was substantial, but not as much as in the closest wells.  This is to be 
expected and follows the typical cost-benefit tradeoff between the costs of longer time in the field and 
greater chemical usage versus the benefit of additional CVOC removal.   
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The total cost of the project was $170,173.  For the 889 cubic yards of aquifer targeted, the unit cost of 
treatment is approximately $191/cubic yard, which is cost competitive with most other in-situ treatment 
technologies that involve injection of a reagent into the subsurface.  With a maximum treatment depth of 
54 ft bgs in moderately permeable soils, this site may be said to present a moderate challenge for reagent 
distribution remediation, compared to other sites.  Site preparation and mobilization were the largest 
components of the total cost. 
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Section 1.0:  INTRODUCTION 
 
 
 The objective of this cost and performance report is to summarize the results, review the 
performance, and draw lessons learned for future applications from the persulfate injection pilot test 
conducted at the Building C-40 site, Operable Unit 20 (OU-20), Naval Air Station North Island, San 
Diego, California.  The pilot test field activities were conducted between November 2006 and June 2007 
(Shaw, 2007).  The treatment was targeted in a source area with groundwater containing chlorinated 
volatile organic compounds (CVOCs), primarily trichloroethylene (TCE).  The field pilot tests were 
conducted after site-specific bench-scale tests showed that persulfate would be effective at this site.  The 
generation of the highly reactive sulfate radical was reported to have been initiated by low temperature 
heat activation at ambient groundwater temperature (20 to 24 °C) in this site.  Persulfate and sulfate 
radical are strong oxidants that react with reduced organic matter (and CVOC contaminants) to form 
sulfate ion.  
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Section 2.0:  GEOLOGY AND HYDROGEOLOGY 
 
 
 Site lithology identified during the installation of the monitoring wells indicates that the 
unconfined surficial aquifer at this site consists of interbedded layers of poorly graded fine to very fine 
sand and silty sand.  Shell fragments were identified in the majority of the well borings.  These soils are 
part of the Bay Point Formation.  The depth to groundwater in March 2007 ranged from 19.3 to 20.3 ft 
below ground surface (bgs).  The pilot treatment was targeted at a 10-foot depth interval of 44 to 54 ft 
bgs, where much of the contamination is sequestered.  The aquifer continues several feet deeper below the 
target treatment zone.  It is unclear why the highest contamination is associated with depths that are 
several feet above the aquitard.   
 
 Regional groundwater flow is towards the northeast with a relatively flat hydraulic gradient 
of 0.001 ft/ft.  Accessibility (absence of aboveground buildings, minimum disruption of traffic, etc.) was a 
major factor in selection of the pilot site at the intersection of Quentin Roosevelt Boulevard and 1st Street 
(see Figure 1). 
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Section 3.0:  CONTAMINANT DISTRIBUTION 
 
 
 The primary CVOCs detected in direct-push groundwater samples and their maximum 
concentrations are: 
 

 TCE (6,800 g/L) 
 Cis-1,2 DCE (2,300 g/L) 
 1,1 DCE (160 g/L). 

 
 The highest TCE concentration in the direct-push groundwater sampling occurred in OU20-
DB-06 (see Figure 1).  The highest detected TCE soil concentration (220 g/kg) was observed at OU20-
PEW-6 at 49.5 ft bgs.  The highest groundwater baseline (pre-treatment) TCE concentration in the 
monitoring wells occurred in OU20-PMW-9 (16,500 g/L).  In Figure 1, a north-south oriented oval area 
encompassing these points of high TCE concentration was the targeted treatment area.  The highest TCE 
concentration of 16,500 g/L is higher than the threshold concentration (1% of solubility) generally 
accepted as indicative of DNAPL.  Elevated concentrations of TCE are present both upgradient and 
downgradient of the target treatment area, thus indicating the potential presence of additional DNAPL 
sources in the surrounding aquifer. 
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Figure 1. Pilot Test Site Layout
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Section 4.0:  TECHNOLOGY IMPLEMENTATION 
 
 
 Persulfate was introduced into the target aquifer zone through a recirculation system 
consisting of four extraction wells (O20-PEW-5, OU20-PEW-6, OU20-PEW-7, and OU20-PEW-8) at the 
approximate corners of a diamond shaped area and an extraction well (OU20-PIW-2) in the center.  The 
northern and southern extraction wells are further apart than the eastern and western extraction wells.  
These wells have 10-foot screens targeted at the 44 to 54 ft bgs interval for treatment.  The target 
treatment volume was estimated at a size of 36 ft wide (between eastern and western extraction wells), 60 
ft long (between northern and southern extraction wells) and 10 ft thick.  At an estimated porosity of 28%, 
this equates to a pore volume of 36,194 gal. 
 
 The primary components of the injection system consisted of transfer pumps, a system 
manifold to receive the extracted groundwater, a pre-filtration element to remove sediment from the 
water, a mixer to mix the persulfate with the extracted water, and a post-filtration element to remove 
particulates from the injected fluids.  Based on bench-scale results, a 3 to 6% solution of persulfate was 
determined to be desirable and a 4.5% was targeted for the field application.  A total of 22,646 lbs of 
sodium persulfate was mixed with 60,000 gal of groundwater extracted from the edges of the treatment 
zone and injected back in the aquifer. 
 
 The oxidant was injected continuously for the most part from January 26 to February 1, 2007.  
The initial groundwater extraction rates were 3 gpm (from the northern and southern extraction wells) and 
2 gpm (from the eastern and western extraction wells) for a total injection rate of 10 gpm.  Each batch of 
treated groundwater consisted of approximately 1,020 gal of groundwater mixed with 386 lbs of oxidant.  
Potassium iodide starch paper was used to gauge how far persulfate had traveled in the aquifer from the 
central injection well.  
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Section 5.0:  PERFORMANCE EVALUATION APPROACH 
 
 
 Four performance monitoring wells (OU20-PMW-06 to -09) were installed between the 
central injection well and each of the extraction wells.  A soil vapor probe was installed at OU20-PVP-1.  
An additional monitoring well (OU20-PMW-10) was installed just beyond the downgradient edge of the 
array to determine any downgradient migration of contaminants or oxidant.  All monitoring wells have 
10-foot screens at the target treatment interval.  Aquifer slug tests were conducted before and after 
treatment in injection and extraction wells.  Water level measurements were conducted on March 19, 
2007. 
 
 Following a baseline (pre-treatment groundwater sampling event) on January 9-11, 2007, 
post-treatment monitoring was conducted 7, 19, 30, 60, and 90 days following the final injection of 
persulfate (February 8, February 20, March 5, April 4, and May 2). 
 
 In addition to the CVOCs, groundwater samples were analyzed for field parameters (DO, 
ORP, pH, conductivity) and a whole host of geochemical parameters (including trace metals). 
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Section 6.0:  TECHNOLOGY PERFORMANCE 
 
 
 Figure 2 shows the TCE and cis-1,2 DCE trends in the performance monitoring wells.  TCE 
levels showed a sharp decline especially in the 7-day and 19-day post-treatment events, following which 
the wells showed varying degrees of rebound.  This sharp decline in TCE levels immediately following 
oxidant injection, along with other indicators, showed that the oxidant distribution was successful.   The 
subsequent rebound appears to be largely due to influx of contaminated groundwater from the 
surrounding aquifer.  PMW-6 and PMW-8 showed the sharpest decline in both TCE and cis-1,2 DCE.  
These are the two wells closest to (approximately 10 ft from) the central injection point.  PMW-7 and 
PMW-9, which are relatively further away (approximately 20 ft) from the injection point did not show as 
sharp a decline, although TCE concentrations continued to decline well into the 60 and 90 day post-
treatment periods in these wells.  This indicates that oxidant persisted in the aquifer for a considerable 
time.  As expected, TCE and cis-1,2 DCE levels declined sharply in the injection well PIW-2, often to 
non-detect levels.    
 
 Figure 3 shows the residual persulfate concentrations in the wells at different times.  The 
persulfate data are congruent with the TCE data.  The wells with the highest persulfate residuals (PIW-2, 
PMW-6, and PMW-8) are also the ones showing the greatest TCE declines and are closest to the injection 
well.  More distant wells, such as PMW-7 and PMW-9, as well as eventually PMW-10, indicate the 
arrival of the residual persulfate front.  At the end of the 90-day period, there still was residual persulfate 
in all treatment area wells.  The fact that residual persulfate co-exists with stable or increasing TCE levels 
in several wells, such as PEW-5, may indicate that a certain threshold level of persulfate may be required 
to initiate oxidation reactions responsible for TCE destruction.  PEW-5 was the only well that did not 
show any substantial TCE decline following the treatment, indicating that persulfate distribution in this 
region may have been limited.  On the other hand, TCE levels declined initially in PMW-8, but rebounded 
sharply during later monitoring events, despite high levels of residual persulfate reaching this well.  
 
 Oxidation reduction potential (ORP), dissolved oxygen (DO), and pH (see Figures 4 and 5) 
responded sharply to the persulfate injection.  ORP rose sharply in several wells, whereas pH declined 
sharply.  These trends are along expected lines for generation of strongly oxidizing conditions in the 
aquifer.  However, it is difficult to correlate TCE treatment performance with residual persulfate, ORP, or 
pH levels in individual wells.        
 
 Chloride and sulfate (see Figure 6) rose sharply in several wells.  The sharp increase in 
sulfate levels is accounted for by the fact that persulfate reacts with reduced organic matter (and CVOCs) 
to form sulfate.  The sharp increase in chloride levels in some wells, such as PMW-10, PEW-8, and PIW-
2 is harder to explain.  Pre-treatment CVOC concentrations are in the few tens of mg/L, whereas pre-
treatment chloride concentrations ranged from 220 to 1,520 mg/L.  It would be difficult for any chloride 
generated from CVOC degradation to have a noticeable impact on native chloride levels.  
 
 Figures 7, 8, and 9 show metals concentrations in the groundwater.  Dissolved iron rose 
sharply in some wells and manganese levels decline sharply in all wells.  The sharp drop in manganese is 
another indication of the strongly oxidizing conditions that convert Mn (II) to Mn (IV), which precipitates 
out as manganese dioxide.  Typically native dissolved iron may be expected to precipitate out (decline) 
under strongly oxidizing conditions, but in this case the source of iron may be mineral in origin.  
Dissolution of reduced mineral species, such as pyrite and other ores, under strongly oxidizing conditions 
may be contributing to increases in both dissolved iron and sulfate, as well as to increase in arsenic, 
vanadium, and chromium.  Although the geochemical environment (pH, ORP, and DO levels) has 
rebounded to pre-treatment conditions, many of these metals continue to remain substantially elevated.  
The fate of these metals needs to be tracked during additional monitoring events in the treatment zone 
wells, and perhaps in wells that are further downgradient too. 
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Figure 2.  TCE and cis-1,2 DCE in Treatment Area Wells 
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Figure 3.  Residual Persulfate Levels in Treatment Area Wells 
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Figure 4.  DO and ORP 
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Figure 5.  Groundwater pH 
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Figure 6.  Chloride and Sulfate 
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Figure 7.  Dissolved Iron 
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Figure 8.  Chromium and Manganese



 

 15

 
 

Figure 9.  Arsenic and Vanadium 
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 As seen in Table 1, slug tests conducted in the treatment zone wells before and after 
persulfate treatment showed that the hydraulic conductivity did not change much, except in PEW-07, the 
reason for which is unclear.  The slug tests were conducted in the injection and extraction wells only.  
Water entering the injection well had been filtered twice, once before and once after the persulfate mixing 
tank.  So any suspended solids would have been removed during the recirculation.  The bench-scale tests 
had indicated the possibility that calcium sulfate solids generated when persulfate reacts with native 
alkalinity (calcium carbonate) in the groundwater could be significant.  However, in this recirculation-
filtration mode, this does not appear to have been a problem.  It would have been interesting to analyze 
the solids deposited on the filters for calcium.  It would have been interesting to see slug test results for 
some of the performance monitoring wells, especially PMW-6 and PMW-8, which are close to the 
injection well and which probably received the strongest dose of persulfate.         
 
 

Table 1.  Slug Test Results 
 

 
Well Date* 

Average Hydraulic 
Conductivity (ft/day) 

Jan-07 0.58 PIW-02 
Mar-07 0.69 
Jan-07 22.44 PEW-05 
Mar-07 25.24 
Jan-07 22.85 PEW-06 
Mar-07 26.11 
Jan-07 73.99 PEW-07 
Mar-07 14.83 
Jan-07 31.47 PEW-08 
Mar-07 30.20 

* Pre-treatment (January) and post-treatment (March) 
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Section 7.0:  COST 
 
 
 The objective of the cost summary in Table 2 is to enable a comparison costs for different 
technologies on an equivalent basis.  Therefore, costs that are site-specific or situation-specific, such as 
work plan preparation, design, planning, permitting, and monitoring, have been excluded.  The focus is on 
the cost that is required to mobilize to the site, conduct the treatment, and demobilize.  A total treatment 
cost for the project is estimated by adding the capital investment and operating cost.  Next, a unit cost of 
treatment is estimated based on the volume of aquifer targeted for treatment.  This is based on two 
assumptions driven by past experience with such projects.  One is that most, if not all, treatments seek to 
create conditions conducive to the removal of contamination in a given volume of aquifer and that this 
volume is a bigger driver of the treatment cost than the contaminant mass (which can be subject to poor 
initial estimates, different degrees of post-treatment residuals, etc.).  Second, the assumption is that the 
volume targeted for treatment is more relevant than the volume actually claimed to be treated.  Often, the 
reagent injected may migrate beyond the boundaries of the target treatment zone, but this extra volume is 
not included.  Finally, the maximum depth of treatment and geology of the site are qualitative/semi-
quantitative measures that drive degree of difficulty and treatment costs need to be calibrated against 
these measures. 
 
 Table 2 shows that the total cost of the project was $170,173.  For the 889 cubic yards of 
aquifer targeted, the unit cost of treatment is approximately $191/cubic yard, which is cost competitive 
with most other in-situ treatment technologies that involve injection of a reagent into the subsurface.  
With a maximum treatment depth of 54 ft bgs in moderately permeable soils, this site may be said to 
present a moderate challenge for reagent distribution remediation, compared to other sites.  Site 
preparation and mobilization were the largest components of the total cost. 
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Table 2.  Cost of Persulfate Application at NAS North Island 
 

No. Item Unit No. of Units  Unit Cost   Cost  

CAPITAL INVESTMENT (Fixed Cost) 

1 Site preparation (utility lines, concrete 
pad, etc.) 

Dollar 1.00 $88,481  $88,481 

2 Mobilization/demobilization (transportation 
to site, storage, fabrication, assembly, 
setup, dismantle) 

Dollar 1.00 $18,646  $18,646 

3 Equipment purchase (total cost if one time 
use; amortized cost if plan to use at 
multiple sites) 

Dollar 1.00 $14,454  $14,454 

4 Labor (for transportation, on-site setup, 
unless included in mobilization) 

Hr 150.00 $38  $5,682 

5 Other       $0 

  TOTAL CAPITAL $127,263 

  

OPERATING COST (Variable Cost) 

6 Equipment leasing (e.g., storage tanks, 
pumps) 

Dollar 1 $5,492  $5,492 

7 Chemicals/reagents Pound 1.16 $15,125  $17,485 

8 Other consumables (estimated)  $500  $500 

9 Power (base provided)       $0 

10 Other utilities (base provided)       $0 

11 Waste disposal (taken to base IWP) Gallon 275 $0.10  $28 

12 Labor (for operating the system) Dollar 1 $19,406  $19,406 

13 Other   $0

  TOTAL OPERATING COST  $42,910 

  

  TOTAL TREATMENT COST FOR PROJECT $170,173 

  

  Volume of Aquifer Targeted for Treatment  Cu yd  889 

  Unit Cost of Treatment  $/Cu yd   $191 

  Max. Depth of Treatment  ft bgs  54 

Site Geology : Site lithology in the pilot test area consists primarily of interbedded layers of poorly 
graded fine to very fine grained sand and silty sand. The depth to groundwater is approximately 20 feet 
bgs. The aquifer is unconfined. 
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Section 8.0:  DISCUSSION 
 
 
 The field pilot test was well designed and well implemented, with performance monitoring that 
was comprehensive in evaluating various important aspects of the persulfate application.   There is a fair 
amount of evidence from the pilot test that the persulfate application succeeded in substantially treating 
the primary CVOCs, TCE and cis-DCE, present in the target aquifer zone at this site: 
 

 The sharp decline in TCE and cis-DCE levels in all probability can be attributed to 
reaction with the persulfate. 

 Residual persulfate levels were highest in the injection well (PIW-2) and in the two wells 
closest to the injection well (namely, PMW-6 and PMW-8).  The degree of decline in 
groundwater TCE levels exactly matches this persulfate distribution, with the greatest 
declines occurring in PIW-2, followed by PMW-6 and PMW-8. 

 Residual persulfate did not reach as high a level in wells PMW-7, PMW-9, PEW-5, and 
PEW-7, which are further away (along the longer axis of the elongated oval treatment 
area).  Presumably, the more concentrated core of the persulfate front had not reached 
these locations in the 90-day period, perhaps retarded by CVOCs and natural organic 
matter in the soil.  The TCE and cis-DCE declines in these wells are substantial, but not 
as much as in the closest wells.  This is to be expected and follows the typical cost-
benefit tradeoff between the costs of longer time in the field and greater chemical usage 
versus the benefit of additional CVOC removal.  A distant well, PMW-10, too showed a 
substantial decline in CVOC concentrations, thus indicating that the oxidant was 
distributing laterally and downgradient as well. 

 Geochemical indicators are congruent with the achievement of good oxidant distribution.  
Substantially elevated ORP, DO, sulfate, and dissolved iron levels and substantially 
depressed pH and dissolved manganese levels all point to the creation of a strongly 
oxidizing environment. 

 
 The continued co-existence of both TCE and residual persulfate in many of the treatment area 
wells (and in many cases, rebound of TCE levels) towards the end of the 60-day and 90-day post-
treatment monitoring periods may indicate that in addition to a stoichiometric presence of persulfate in 
the groundwater, some threshold concentration of persulfate may be required to initiate CVOC-persulfate 
reactions or at least drive the kinetics of the reactions to a level where further declines in TCE are 
noticeable.  In other words, below a certain threshold persulfate concentration, the ability of any 
remaining persulfate in the aquifer to drive additional CVOC treatment may be minimal. 
 
 Chloride is theoretically the best indicator of CVOC treatment because generation of chloride 
attributable to CVOC destruction can help eliminate the possibility that the observed decline in CVOC 
may be due to dilution from influx of cleaner water from the surrounding aquifer.  However, in many 
field situations where native chloride levels are relatively high to begin with, the impact on chloride levels 
attributable to CVOC destruction is difficult to gauge.  This may be the case at this site too.  Chloride 
levels increased in some wells, declined in others, and remained approximately the same in some wells.  
This may simply indicate a redistribution of chloride due to the pumping and recirculation of the 
groundwater among the wells.  Extraction wells PEW-6 (4,100 ug/L) and PEW-7 (2,600 ug/L) had much 
lower baseline (pre-treatment) TCE levels compared with PEW-5 (11,000 ug/L) and PEW-8 (10,000 
ug/L), under static conditions.  There are no data on TCE levels in these wells or in the manifold that 
combines the extracted water from these wells and leads it to the persulfate mixing tank, during the 
persulfate injection.  In the post-treatment sampling, TCE levels in PEW-5 and PEW-6 did not change 
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considerably.  In PEW-8, there is some post-treatment decline in TCE levels and in PEW-7, there is a 
sharper decline in TCE.  Again, it is difficult to attribute the decline in TCE in these extraction wells 
along the edge of the treatment zone to either dilution or treatment.  If data were available on the TCE 
levels at the inlet to the persulfate mixing tank and at the inlet of the injection well PIW-2 during the 
injection, they would have helped better address the TCE dilution versus treatment issue. 
 
 The trace metals levels in the treatment zone groundwater may be worth tracking for a few 
more quarters.  The fate of these metals is unclear.  At the end of 90 days post treatment, other 
geochemical parameters, such as DO, pH, ORP have returned close to their pre-treatment equilibrium 
levels.  However, trace metals, such as chromium, arsenic, and vanadium continue to remain at 
substantially elevated levels.  The level of these metals needs to be tracked on a quarterly basis in the 
treatment area wells and in downgradient wells (e.g., PMW-10). 
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